

**SECRET**Date 103  
RD-103  
T.O. 8  
PV

25X1

SDN No. RD 0-1172/23

Copy 6 of 9Page 1 of 5

TO:

SUBJECT: (Informal Progress Report, RD-103, June 1960)

This letter constitutes the Fifty-first Monthly Report, submitted in compliance with Contract RD-103, covering the month of June, 1960.

TASK 5. DEVELOPMENT OF AS-5 SYSTEM

25X1

Data gathering for the transpond/respond study program was also completed during this reporting period. These data are now being evaluated to determine what length of test message can best predict the quality of a message. A report of these results will soon be completed.

Both AS-5 Systems have now been returned to laboratory from their test locations, for use on Task 22.

25X1

TASK 8. AS-6 DATA TELEMETERING SYSTEM

Volume Two of the final report was sent to Washington for printing, and subsequently, two (2) copies each of Volume One and Volume Two were returned in final printed form. This Task Order is now complete and will be excluded from subsequent monthly reports.

TASK 10. FABRICATION OF RS-16B

25X1

The technical discussion and the art work for the RS-16B supplement to the RS-16 instruction manual have been completed and are now being processed for final editing, in accordance with instructions from the Government printer. Arrangements for the printing of this supplement by the Government printing facility have been completed.

**SECRET**

DOC	108	REV DATE	1 APR 1980	BY	064540
ORIG COMP	056	ORI	56	TYPE	30
ORIG CLASS	S	PAGES	1	REV CLASS	S
JUST	22	NEXT REV	2010	AUTH	HR 10-2